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CMAQ Project Selection Committee Meeting 

Annotated Agenda 
February 28, 2008 

1:00 p.m. 
 

Cook County Conference Room 
233 S. Wacker Drive, Suite 800, Sears Tower 

Chicago, Illinois 
 

Note: the meeting materials can be found at http://www.cmap.illinois.gov/cmaq/minutes.aspx 
 
1.0  Call to Order and Introductions  1:00 p.m. 

Ross Patronsky, Committee Chair 
 
2.0 Agenda Changes and Announcements 
 
3.0 FY 2009 CMAQ Program 

3.1  FY 2008 Proposal Summary 
3.2  FY 2008 Program Mark 
ACTION REQUESTED:  Informational 

 
4.0 Project Monitoring 

5.1. FY 2007 Project Obligation Status 
The obligation status of projects programmed in FY 2007 will be discussed. 

5.2. FY 2006 and Earlier Projects by Large Implementers 
The effort to more accurately assign CMAQ funds of larger projects to the appropriate fiscal 
year will be discussed. 

5.3. Use of FY 2008 State Appropriation 
Progress toward using the FY 2008 state appropriation will be discussed. 

ACTION REQUESTED:  Discussion 
 
5.0 2007 Energy Bill (HR 6) 

The impact of this legislation on CMAQ programming and obligations will be discussed. 
ACTION REQUESTED:  Discussion 

 
6.0 Project Changes 

4.1. IDOT  –  US  14/IL  43/Dempster  St  from  Harlem  Ave  to  Morton  Grove  Park 
District/Prairie View Dr and south to US 14/Caldwell Ave (TIP ID 02‐08‐0003) 
The sponsor is withdrawing the project. 
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4.2. Naperville  – Naper  Blvd  at Chicago Ave/Maple Ave  Intersection  Improvements 
(TIP ID 08‐00‐0065) 
The sponsor is withdrawing the project. 

4.3. IEPA  –  Clean  Air  Public  Information  Campaign  and  Regional  Carpool  Radio 
Advertising (TIP ID 13‐97‐0002) 
The sponsor is requesting a sponsor change for a portion of the project. 

4.4. Riverdale – Ivanhoe Metra Station Kiss ʹn Ride Facility (TIP ID 07‐05‐0004) 
The sponsor requests a cost increase. 

4.5. IDOT – IL 43/Waukegan Rd from Half Day Rd to Deerfield Rd (TIP ID 10‐06‐0004) 
The sponsor requests a cost increase. 

4.6. Wilmette – Green Bay Rd from Lake Ave to Wilmette Ave (TIP ID 02‐05‐0002) 
The sponsor requests a cost increase. 

4.7. Aurora – Galena Blv from Orchard Rd to Locust St (TIP ID 09‐05‐0001) 
The sponsor requests a cost increase. 

4.8. Aurora – New York St from Farnsworth Ave to IL 31/Lake St (TIP ID 09‐06‐0065) 
The sponsor requests a cost increase. 

4.9. Palos Park – 121st St and 80th Ave Pedestrian Path (TIP ID 06‐04‐0002) 
The sponsor requests a cost increase. 

4.10. Mundelein  – Mundelein  Bicycle  Path  connecting Noll, Hanrahan,  Lions  Field & 
Libertyville Twp (TIP ID 10‐04‐0002) 
The sponsor requests a cost increase. 

4.11. Villa Park – Roosevelt Road Sidewalk  from Ardmore  to Michigan  (TIP  ID 08‐02‐
0008) 
The sponsor requests a cost increase. 

4.12. Villa Park – South Villa Ave Sidewalk from Wildwood Ave to Park Blv (TIP ID 08‐
06‐0004) 
The sponsor requests a cost increase. 

4.13. Clarendon Hills – Chicago Ave Sidewalk from Wilmette Ave to Oxford Ave (TIP ID 
08‐05‐0001) 
The sponsor requests a scope change and/or sponsor change. 

ACTION REQUESTED:   Approval of  staff  recommendations, barring discussion of any 
individual project 

 
7.0 Post‐Implementation Evaluation of Air Quality Benefits of CMAQ Projects 

The status of this UWP project will be discussed. 
ACTION REQUESTED:  Informational 

 
8.0 Other Business 
 
9.0 Public Comment 

This is an opportunity for comments from members of the audience.  The amount of time available 
to  speak will be  at  the  chair’s discretion.    It  should be noted  that  the  exact  time  for  the public 
comment period will immediately follow the last item on the agenda. 

 
10.0 Next Meeting 
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The next meeting will be on call. 
 
11.0 Adjournment 
 
CMAQ Project Selection Committee Members: 
____Ross Patronsky, Chair 
____Martin Buehler 
____Luann Hamilton 

____Les Nunes 
____Mark Pitstick 
____Mike Rogers 

____Jeff Schielke 

Attending CMAQ Project Selection Committee Meetings at Sears Tower: 
CMAQ  Project  Selection  Committee meetings  are  public meetings;  the  public  is  invited  to 
attend.   Passes are available  for people attending  these meetings at  the CMAP offices.    If you 
wish  to attend but have not attended meeting  regularly, please call or e‐mail Doug Ferguson 
(312‐386‐8824, dferguson@cmap.illinois.gov) in advance to be added to the list.  For requests or 
problems on the day of the meeting, please call the CMAP main reception desk at 312‐454‐0400.  
A driver’s license, state ID, or passport will be required to enter. 



Chicago Metropolitan Agency for Planning
Preliminary Summary of FY 2009 CMAQ Proposals

Proposal Type count

Total Funds 

Requested 

(All Years)

Bicycle Facility 33 $50,571,934

Bicycle Parking & Encouragement 4 $2,220,664

Bottleneck Elimination 5 $18,967,800

Commuter Parking 5 $9,942,580

Demonstration 6 $14,080,000

Diesel Emission Reduction 14 $57,282,073

Intersection Improvement 43 $47,023,900

Other 5 $13,603,800

Parking Deck 2 $22,034,000

Pedestrian 12 $38,163,693

Signal Interconnect 31 $123,527,500

Transit Facility Improvement 4 $34,670,000

Transit Service & Equipment 17 $13,343,257

Transit System Start-Up 2 $84,960,000

Transit Transfer 1 $9,668,000

Grand Total 184 $540,059,201

FY 2008 Total 155 $358,841,659

FY 2009 initial application count.xls 2/22/2008



Mar Letting Status FY 2008 FY 2008 PROGRAM ACCOMPLISHMENTS - LOCAL PROGRAM

January 28, 2008   

ADJUSTED FY 2008 PROGRAM ACCOMPLISHMENTS DIST 1-9

1 2 3 4 5 6 7 8 9 10 11 12 13 14

Stg 5 - 7 Stg 3 & 4 Stg 3&4 Percent w/o 3&4 Overall

 No. TOTAL No. TOTAL PERCENT No. Total $ Complete Mar   Mar ACCOMP. PERCENT Percent

FUND PROJECTS PROGRAM PROJECTS ACCOMP. COMPLETE Projects Accomp For Stgs LETTING LETTING after LET COMPLETE Compl

TYPES * (000) ACCOMP. TO DATE Stg 5-7 Accompl. To Date 3-7 No. TOTAL (000) after LET

ToDATE (000) To Date (000) PROJECTS COST (000) Stg 5-7 (TOTAL) stg 3-7

STU 192 268,181 70 92,310 34.42% 0 0 34.42% 10 17,351 109,661 40.89% 40.89%

HBP 144 44,105 49 20,801 47.16% 0 0 47.16% 11 4,603 25,404 57.60% 57.60%

STR 62 58,401 20 12,049 20.63% 0 0 20.63% 3 1,215 13,264 22.71% 22.71%

    Subtotal 398 370,687 139 125,160 33.76% 0 0 33.76% 24 23,169 148,329 40.01% 40.01%

HES 3 761 1 219 28.78% 0 0 28.78% 0 0 219 28.78% 28.78%

RRS 19 3,780 12 2,410 63.76% 0 0 63.76% 0 0 2,410 63.76% 5.31%

DEMO/SPL/FH 10 5,191 3 955 18.40% 0 0 18.40% 1 429 1,384 26.66% 26.66%

CMAQ 25 57,800 25 21,996 38.06% 0 0 38.06% 4 2,429 24,425 42.26% 42.26%

MBR 4 3,888 0 0 0.00% 0 0 0.00% 2 2,700 2,700 69.44% 69.44%

HPD 24 37,330 7 10,862 29.10% 0 0 29.10% 0 0 10,862 29.10% 29.10%

NCPD 2 600 0 0 0.00% 0 0 0.00% 0 0 0 0.00% 0.00%

ITS 0 0 0 0 --- 0 0 --- 0 0 0 --- ---

TCS 3 1,148 3 1,148 100.00% 0 0 100.00% 0 0 1,148 100.00% 100.00%

SEC 6 3,584 1 75 2.09% 0 0 2.09% 1 600 675 18.83% 18.83%

EMR 0 0 0 0 --- 0 0 --- 0 0 0 --- ---

SPECIAL STP 0 0 0 0 --- 0 0 --- 0 0 0 --- ---

Subtotal 96 114,082 52 37,665 33.02% 0 0 33.02% 8 6,158 43,823 38.41% 38.41%

TOTAL 494 484,769 191 162,825 33.59% 0 0 33.59% 32 29,327 192,152 39.64% 39.64%



Ross Patronsky 

From: Cowles, Shirley A [Shirley.Cowles@illinois.gov]

Sent: Tuesday, February 26, 2008 9:56 AM

To: Ross Patronsky

Subject: CMAQ lapsing funds

Page 1 of 1CMAQ lapsing funds

2/27/2008

CMAQ has $67M in lapsing funds at the end of 2009.  This year only $12M have been spent 
down.  I estimate I will take $15M on the next rescission.  Of course $24M is slated for the end 
of 2009, but we need to get this program moving. 

What can be done? 

Thank you. 

Shirley A. Cowles 

Bureau of Statewide Program Planning 

Program Management 

217-785-8492 
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MEMORANDUM 

To: CMAQ Project Selection Committee 

Date: February 26, 2008 

From: Ross Patronsky, Senior Planner 

Re: 2007 Energy Bill (HR 6) and CMAQ share of obligations 

 

 

Legislative Issues 

In December, 2007 a new Energy bill was passed into law.  Among the provisions of the bill 

were several that affect transportation funding, including the CMAQ program.  The relevant 

text of the legislation is attached for your reference. 

Of concern for this discussion is the section, 1131, “Increased Federal Share for CMAQ 

Projects.”  This section provides that CMAQ projects obligated in Federal FY 2008 or 2009 shall 

have a federal share not less than 80%, and at the state’s discretion, up to 100%.  Note that this 

applies to obligations, not programming, so projects programmed in other years that are 

obligated in FY 2008 or 2009 are subject to this provision.  Conversely, projects programmed in 

FY 2008 or 2009 but not obligated by the end of FY 2009 are not subject to this provision. (FY 

2008 has been interpreted to mean on after December 20, 2007, the date the bill became law.  

Obligations from October 1, 2007 to December 19, 2007 are not affected.) 

Most CMAQ projects programmed in the northeastern Illinois region have a federal share of 

80%.  Of those with less than an 80% share, most are larger projects for which CMAQ funding is 

a portion of the total funding package.  FHWA has clarified that for projects where CMAQ is a 

portion of a larger project, the 80% minimum applies to the CMAQ portion of the project, not 

the whole project.  CMAP staff have not identified any active projects for which there is likely to 

be an increase in federal share simply due to this legislation. 

However, CMAP staff has raised with FHWA a concern that projects with increasing costs may 

automatically get additional CMAQ funding under this provision.  Consider, for example a 

project that was intended to cost $500,000 with a CMAQ share of $400,000.  If the cost increases 

to $1 million, when the implementer submits the higher cost for federal authorization 

(obligation), then IDOT and FHWA are required to provide a federal share of $800,000.  Thus, 
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the authority of the regional agency to program CMAQ funds has been circumvented.  This 

question is still under review. 

100% Funding Option 

The legislation also allows obligating CMAQ projects up to a 100% federal share, at the state’s 

discretion.  As with the 80% minimum, this applies to projects obligated in FY 2008 or 2009, 

regardless of when the project was (or will be) programmed. 

Prior to this legislation, certain CMAQ projects were eligible for 100% federal funding.  These 

projects were, “traffic control signalization, traffic circles (also known as ’roundabouts’), safety 

rest areas, pavement marking, commuter carpooling and vanpooling, rail highway crossing 

closure, or installation of traffic signs, traffic lights, guardrails, impact attenuators, concrete 

barrier end treatments, breakaway utility poles, or priority control systems for emergency 

vehicles or transit vehicles at signalized intersections” (23 USC §120(c)).  A list of northeastern 

Illinois CMAQ projects that have received over 80% federal share is attached.  (Note that IEPA’s 

Clean Air Campaign received over 80% federal share because the ridesharing portion was 

funded at 100% federal; the actual campaign was funded at an 80% federal share.) 

As news of the new legislation has spread, other project sponsors have shown an interest in 

obtaining 100% federal funding.  As a result several FY 2009 applications request 100% federal 

funding.  (An exact count of these projects has not been made yet.) 

These developments raise two issues: 

• Should projects previously funded at an 80% (or less) federal share be obligated at a 

100% share? 

• Which FY 2009 proposals if any, should receive 100% federal funding? 

With respect to the first issue, allowing 100% federal funding would increase the obligation of 

CMAQ funds, which continues to lag.  The relatively short window of opportunity may also 

encourage sponsors to get projects obligated that they would otherwise not pursue due to 

issues related to their local match. 

On the other hand, using additional CMAQ funds on certain projects implicitly removes those 

funds from other projects.  Depending on the dollar amounts involved, it may be necessary to 

cancel some projects that had been programmed – the legislation does not provide additional 

funds for the CMAQ program. 

Although CMAP staff is unaware of discussion on continuing the 100% federal share for CMAQ 

past FY 2009, this may be an issue when the next transportation authorization bill is prepared. 

At that point, the precedent set if 100% federal funding has been routinely applied will need to 

be considered. 
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Recommendation to the CMAQ Project Selection Committee: 

• Do not increase the percentage of federal funding for obligations of projects 

previously programmed. 

With respect to the second issue, providing a higher percentage of federal funding may 

encourage some projects that would otherwise not proceed for lack of local funds (i.e., the 

sponsor may be unable to undertake the project without the additional federal funds).  Other 

projects may be able to proceed more quickly without the need to wait for the local match to be 

budgeted. 

However, proposals that are programmed in FY 2009 may not be able to be obligated before the 

end of the fiscal year.  Barring an extension of the higher federal share option, projects may be 

cancelled because they were relying on a higher federal share but were not obligated quickly 

enough. 

In addition, programming a higher federal share to projects reduces the number of projects that 

can be accomplished within the available funds.  Leveraging CMAQ funds has been a 

consideration in programming projects since the inception of the program. 

Sponsor commitment is demonstrated through the requirement of a local match.  The Bicycle 

and Pedestrian Task Force stated at its last meeting that requiring a local match should be 

continued for CMAQ proposals. 

Only two CMAQ projects have routinely received a federal share higher than 80%: the Pace Van 

Pool program, and the ridesharing program previously administered by CATS, now sponsored 

by Pace.  In 2008 McHenry County received 100% federal funding for a park and pool lot. 

Recommendation to the CMAQ Project Selection Committee: 

• Recommend projects for a federal share higher than 80% only on a case-by-case basis. 

Advise sponsors of FY 2009 proposals that a federal share higher than 80% will not be 

routinely approved. 
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and Infrastructure of the House of Representatives and the1

Committee on Commerce, Science, and Transportation of2

the Senate a report on the short sea transportation program3

established under the amendments made by section 1121.4

The report shall include a description of the activities con-5

ducted under the program, and any recommendations for6

further legislative or administrative action that the Sec-7

retary of Transportation considers appropriate.8

Subtitle D—Highways9

SEC. 1131. INCREASED FEDERAL SHARE FOR CMAQ10

PROJECTS.11

Section 120(c) of title 23, United States Code, is12

amended—13

(1) in the subsection heading by striking ‘‘FOR14

CERTAIN SAFETY PROJECTS’’;15

(2) by striking ‘‘The Federal share’’ and insert-16

ing the following:17

‘‘(1) CERTAIN SAFETY PROJECTS.—The Federal18

share’’; and19

(3) by adding at the end the following:20

‘‘(2) CMAQ PROJECTS.—The Federal share pay-21

able on account of a project or program carried out22

under section 149 with funds obligated in fiscal year23

2008 or 2009, or both, shall be not less than 80 per-24
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cent and, at the discretion of the State, may be up1

to 100 percent of the cost thereof.’’.2

SEC. 1132. DISTRIBUTION OF RESCISSIONS.3

(a) IN GENERAL.—Any unobligated balances of4

amounts that are appropriated from the Highway Trust5

Fund for a fiscal year, and apportioned under chapter 16

of title 23, United States Code, before, on, or after the date7

of enactment of this Act and that are rescinded in fiscal8

year 2008 or fiscal year 2009 shall be distributed by the9

Secretary of Transportation within each State (as defined10

in section 101 of such title) among all programs for which11

funds are apportioned under such chapter for such fiscal12

year, to the extent sufficient funds remain available for obli-13

gation, in the ratio that the amount of funds apportioned14

for each program under such chapter for such fiscal year,15

bears to the amount of funds apportioned for all such pro-16

grams under such chapter for such fiscal year.17

(b) ADJUSTMENTS.—A State may make adjustments18

to the distribution of a rescission within the State for a19

fiscal year under subsection (a) by transferring the amounts20

to be rescinded among the programs for which funds are21

apportioned under chapter 1 of title 23, United States Code,22

for such fiscal year, except that in making such adjustments23

the State may not rescind from any such program more24

than 110 percent of the funds to be rescinded from the pro-25
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gram for the fiscal year as determined by the Secretary of1

Transportation under subsection (a).2

(c) TREATMENT OF TRANSPORTATION ENHANCEMENT3

SET-ASIDE AND FUNDS SUBALLOCATED TO SUBSTATE4

AREAS.—Funds set aside under sections 133(d)(2) and5

133(d)(3) of title 23, United States Code, shall be treated6

as being apportioned under chapter 1 of such title for pur-7

poses of subsection (a).8

SEC. 1133. SENSE OF CONGRESS REGARDING USE OF COM-9

PLETE STREETS DESIGN TECHNIQUES.10

It is the sense of Congress that in constructing new11

roadways or rehabilitating existing facilities, State and12

local governments should consider policies designed to ac-13

commodate all users, including motorists, pedestrians, cy-14

clists, transit riders, and people of all ages and abilities,15

in order to—16

(1) serve all surface transportation users by cre-17

ating a more interconnected and intermodal system;18

(2) create more viable transportation options;19

and20

(3) facilitate the use of environmentally friendly21

options, such as public transportation, walking, and22

bicycling.23



Chicago Metropolitan Agency for Planning
Approved  CMAQ Projects with 100% Federal Share for Part or All of Project

TIP ID Sponsor Description Federal Funds Total FundsFiscal Year
11-07-0001 McHenry County Division of 

Transportation
Virginia Rd at IL 31(Southwest Quadrant) $30,000 $30,0002009

11-07-0001 McHenry County Division of 
Transportation

Virginia Rd at IL 31(Southwest Quadrant) $320,000 $320,0002010

13-97-0002 IEPA IEPA-Clean Air Public Information Campaign and Regional Carpool Radio 
Advertising

$500,000 $586,0001999

13-97-0002 IEPA Clean Air Public Information Campaign and Regional Carpool Radio 
Advertising

$500,000 $586,0002000

13-97-0002 IEPA IEPA-Northeastern Illinois Outreach Campaign West Link $654,000 $743,2002002

13-97-0002 IEPA Northeastern Illinois Public Information and Education Campaign $700,000 $798,4002003

13-97-0002 IEPA Northeastern Illinois Public Information and Education Campaign Year 5 $700,000 $798,4002004

13-97-0002 IEPA Clean Air Public Information and Education Campaign $850,000 $987,5002006

13-97-0002 IEPA Clean Air Public Information and Education Campaign $900,000 $1,037,5002007

13-97-0002 IEPA Northeastern Illinois Public Information and Education Campaign for Clean 
Air Public

$900,000 $1,037,5002008

17-01-0002 Pace Pace-Commuter Vans Service Expansion $1,125,000 $1,125,0002001

17-94-0002 Pace VANPOOL INCENTIVE PROGRAM 1992 200 VANS $3,200,000 $3,200,0001992

17-94-0002 Pace VANPOOL INCENTIVE PROGRAM $800,000 $800,0001995

17-94-0002 Pace VANPOOL INCENTIVE PROGRAM 1996 $500,000 $500,0001996

17-94-0002 Pace Vanpool Fleet $2,000,000 $2,000,0001997

17-94-0002 Pace Pace-VIP Vanpool Program $2,900,000 $2,900,0001999

17-94-0002 Pace Pace - VIP Vanpool Program $2,900,000 $2,900,0002000

17-94-0002 Pace Vanpool Program $5,130,000 $5,130,0002003

17-94-0002 Pace Vanpool Program $6,200,000 $6,200,0002004

17-94-0002 Pace Vanpool Program $3,420,000 $3,420,0002006

17-94-0002 Pace Vans for the Pace Vanpool Program $2,850,000 $2,850,0002008

Tuesday, December 04, 2007

Page 1 of 1Chicago Metropolitan Agency for Planning Approved  CMAQ Projects with 100% 
Federal Share for Part or All of Project
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MEMORANDUM 

To: CMAQ Project Selection Committee 

Date: February 22, 2008 (Revised February 26, 2008) 

From: Ross Patronsky, Senior Planner; Doug Ferguson, Associate Planner 

Re: CMAQ Project Change Requests 

 

Thirteen sponsors have requested project changes.  The net change in the federal amount 

programmed resulting from the requests is $859,196, excluding the two requests from Aurora.  

The sponsors’ requests are attached. 

IDOT – US 14/IL 43/Dempster St from Harlem Ave to Morton Grove Park District/Prairie 

View Dr and south to US 14/Caldwell Ave (TIP ID 02-08-0003) 

The sponsor is withdrawing the project, which was programmed in 2008 for $337,000 federal. 

As detailed in their letter, the work is being done under another CMAQ-funded project (02-05-

0001, IL 43/Waukegan Rd from Beckwith Rd to US 14/Caldwell Ave). 

Recommendation to the CMAQ Project Selection Committee:  

• Accept the withdrawal of IDOT – US 14/IL 43/Dempster St from Harlem Ave to 

Morton Grove Park District/Prairie View Dr and south to US 14/Caldwell Ave (TIP ID 

02-08-0003), in the amount of $337,000 federal. 

 

Naperville – Naper Blvd at Chicago Ave/Maple Ave Intersection Improvements (TIP ID 08-

00-0065) 

The sponsor is withdrawing the project, which was programmed in 2001 for $428,000 federal. 

Following completion of preliminary engineering, the project was deemed infeasible. $164,213 

was spent on engineering, leaving a balance of $263,787. 

Recommendation to the CMAQ Project Selection Committee:  
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• Accept the withdrawal of Naperville – Naper Blvd at Chicago Ave/Maple Ave 

Intersection Improvements (TIP ID 08-00-0065), in the amount of $263,787 federal. 

 

IEPA – Clean Air Public Information Campaign and Regional Carpool Radio Advertising 

(TIP ID 13-97-0002) 

The sponsor is requesting that a portion of the project be transferred to Pace.  The transfer will 

allow the ridesharing portion of the project to be spent more promptly, and will avoid problems 

with state appropriation limitations. 

Since the scope of the combined project is not being changed, the air quality benefits, and hence 

the project ranking, will also not be changed. 

Recommendation to the CMAQ Project Selection Committee:  

• Accept the sponsor change to a portion of IEPA – Clean Air Public Information 

Campaign and Regional Carpool Radio Advertising (TIP ID 13-97-0002), transferring 

$650,000 federal ($650,000 total) to Pace for ridesharing activities. 

 

Riverdale – Ivanhoe Metra Station Kiss 'n Ride Facility (TIP ID 07-05-0004) 

The sponsor is requesting a cost increase of $35,180 federal.  The increase is attributed to general 

cost increases plus scope changes required during design review.  The project was originally 

programmed in FY 2005 for $57,300 federal ($71,600 total).  The project is anticipated to be on 

the April letting. 

A reranking of the project based on the revised cost indicates that the project would go from 

fourth to eighth among commuter parking projects for that year, dropping below one project 

that was not funded.  However, the unfunded project was not programmed due to local 

opposition. 

Recommendation to the CMAQ Project Selection Committee:  

• Consider approving the cost increase for Riverdale – Ivanhoe Metra Station Kiss 'n 

Ride Facility (TIP ID 07-05-0004) in the amount of $35,180 federal for total CMAQ 

funding of $92,480 federal ($115,600 total). 

 

IDOT – IL 43/Waukegan Rd from Half Day Rd to Deerfield Rd (TIP ID 10-06-0004) 
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The sponsor is requesting a cost increase of $69,040 federal.  The project was programmed in FY 

2006 for $310,960 ($388,700 total, including engineering costs not funded under the CMAQ 

program). 

The sponsor attributes the cost increase to increases in material costs and to additional 

requirements for signal interconnects that also interconnect to railroad control devices.  The 

project is anticipated to be on the April letting. 

A recalculation of the cost/benefit ratio for the project shows that the ratio would increase from 

$175,129/ton VOC eliminated to $211,468/ton VOC eliminated, dropping the project from 7th to 

9th in the rankings.  The projects that would now rank higher than the subject project were both 

funded in FY 2006. 

Recommendation to the CMAQ Project Selection Committee:  

• Consider approving the cost increase for IDOT – IL 43/Waukegan Rd from Half Day 

Rd to Deerfield Rd (TIP ID 10-06-0004) in the amount of $69,040 federal for total 

CMAQ funding of $380,000 federal ($502,209 total). 

 

Wilmette – Green Bay Rd from Lake Ave to Wilmette Ave (TIP ID 02-05-0002) 

The sponsor is requesting a cost increase of $766,010 federal ($918,513 total) for the subject 

project.  This project was initially approved in the FY 2005 CMAQ program for $737,000 federal 

($921,500 total) and received a cost increase in February 2005 for an additional $342,052 federal 

which increased the total federal participation to $1,079,052 ($1,387,815).  The project consists of 

intersection improvements to Lake Ave, Central Ave and Wilmette Ave along Green Bay Rd 

and includes improvements to the at grade railroad crossings. 

The 2005 approved increased was the result of revised costs from discussions the Village had 

with the Illinois Commerce Commission and the Union Pacific Railroad.  The current increase 

request is the result of increases in the final cost estimates and higher than anticipated railroad 

work cost estimates.  In December 2007 the Union Pacific Railroad provided the Village with 

cost estimates for the railroad work for the roadway improvements at the three intersections 

along Green Bay Rd.  The cost estimates came in $465,776 higher than the original estimates for 

the railroad work.  The remainder of the cost increase is the result of the requirements of 

railroad cantilevers and a 37.7% cost increase. 

The Village filed a petition with the ICC seeking project approval in August 2005 and received 

an order to proceed from the ICC on September 13, 2006.  The ICC’s order set a project 

completion deadline of March 13, 2009. 

The project’s benefit ranking was re-evaluated.  With the cost increase, the cost per ton of VOC 

eliminated increased from $544,199 to $906,035; its rank decreased from 4th to 5th among FY 2005 
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intersection improvement projects which place it below one project that received funding in the 

FY 2005 program. 

Although the absolute amount of the requested increase is large, the deadline set by the ICC 

order precludes including the requested increase in the FY 2009 CMAQ programming cycle. 

Recommendation to the CMAQ Project Selection Committee:  

• Consider approving the cost increase for Wilmette – Green Bay Rd from Lake Ave to 

Wilmette Ave (TIP ID 02-05-0002) in the amount of $766,010 federal for total CMAQ 

funding of $1,845,062 federal ($2,306,328 total). 

 

Aurora – Galena Blv from Orchard Rd to Locust St (TIP ID 09-05-0001) 

The sponsor is requesting a cost increase of $628,384 federal ($785,480 total) for the subject 

project.  This project was initially approved in the FY 2005 CMAQ program for $522,720 federal 

($653,400 total).  The project is for the interconnect of twelve signals along Galena Blv from 

Orchard Rd to Locust St.  The increase would make the total federal contribution $1,151,104 

with a total project cost of $1,438,880. 

The preliminary cost estimates submitted with the application left out many items that are 

required for the project.  This along with the inflation of construction costs are the cause of the 

high increase.  It is anticipated that the project will be ready for a January 2009 letting.   

The project’s benefit ranking was re-evaluated.  With the cost increase, the cost per ton of VOC 

eliminated increased from $169,772 to $373,862; its rank decreased from 6th to 17th among FY 

2005 signal interconnect projects which place it below four projects that did not receive funding 

but ahead of three projects that did receive funding.  The increase request will more than 

double the cost of the project. 

Recommendation to the CMAQ Project Selection Committee:  

• Consider declining the cost increase request for Aurora – Galena Blv from Orchard 

Rd to Locust St (TIP ID 09-05-0001) and allowing the sponsor to submit a late 

application for consideration in the FY 2009 program. 

 

Aurora – New York St from Farnsworth Ave to IL 31/Lake St (TIP ID 09-06-0065) 

The sponsor is requesting a cost increase of $575,104 federal ($718,880 total) for the subject 

project.  This project was initially approved in the FY 2007 CMAQ program for $298,090 federal 

($372,612 total).  The project is for the interconnect of eight signals along New York St from 
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Farnsworth Ave to IL 31.  The increase would make the federal contribution total $873,194 with 

a total project of $1,091,492. 

The preliminary cost estimates submitted with the application left out many items that are 

required for the project.  This along with the inflation of construction costs are the cause of the 

high increase.  It is anticipated that the project will be ready for a January 2009 letting.   

The project’s benefit ranking was re-evaluated.  With the cost increase, the cost per kilogram of 

VOC eliminated increased from $104 to $306; its rank decreased from 2nd to 8th among FY 2007 

signal interconnect projects which place it below three projects that did not receive funding but 

ahead of three projects that did receive funding.  The increase request will more than triple the 

cost of the project. 

Recommendation to the CMAQ Project Selection Committee:  

• Consider declining the cost increase request for Aurora – New York St from 

Farnsworth Ave to IL 31/Lake St (TIP ID 09-06-0065) and allowing the sponsor to 

submit a late application for consideration in the FY 2009 program. 

 

Palos Park – 121st St and 80th Ave Pedestrian Path (TIP ID 06-04-0002) 

The sponsor is requesting a cost increase of $9,640 federal. The project was originally 

programmed in 2004 as the 86th Ave Multiuse Path for $68,760 federal ($85,950 total) for 

construction and construction engineering only – Cook County was to be responsible for phase 

I and II engineering as part of their project to reconstruct 86th Avenue. 

In 2004, the Village asked to change the location of the project and change it to a pedestrian 

facility, because Cook County, which was not using federal funds, did not want federal review 

requirements to delay the work.  This request was approved, and the project limits were 

changed to 121st St and 80th Ave. 

In the fall of 2005 the sponsor was contacted as part of the annual follow-up process.  The 

response indicated that their consultant was reviewing alternatives, and that the Village was 

interested in expanding the scope of the project to include other locations and a tunnel. 

In concert with this, the Village requested that the CMAQ funds, which were awarded for 

construction only, be reprogrammed for engineering phases I and II.  Since the revised project 

would have been much larger, and had not been evaluated for emission benefits, the Committee 

advised Palos Park to submit an FY 2007 CMAQ application for the revised project. 

Palos Park did not submit an FY 2007 CMAQ application, but instead requested in March 2006 

that phase II engineering costs be included in the project.  The total cost of the project was 
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expected to be low enough (approximately $86,000) that the federal funds would to be sufficient 

to cover phase II engineering, construction and construction engineering. 

Since then, the estimate of the total project cost has increased to approximately the original 

amount, $98,000.  A reevaluation of the project cost/benefit ratio yields a cost per ton of VOC 

eliminated of $457,064, a slight improvement that improves the ranking from 9th to 8th.  The rank 

appears to improve because of the implicit cost decrease in 2006.   This cost decrease was not 

computed at the time, since it would not have affected the discussion about the scope change to 

include engineering II. 

Recommendation to the CMAQ Project Selection Committee:  

• Consider approving the cost increase for Palos Park – 121st St and 80th Ave Pedestrian 

Path (TIP ID 06-04-0002) in the amount of $9,640 federal for total CMAQ funding of 

$78,400 federal ($98,000 total). 

 

Mundelein – Mundelein Bicycle Path connecting Noll, Hanrahan, Lions Field & Libertyville 

Twp (TIP ID 10-04-0002) 

The sponsor is requesting a cost increase in the amount of $303,360 federal.  The increase is 

attributed to the approved estimate of construction cost generated from the final contract plan 

quantities coming in higher that previous cost estimates.  The project was originally 

programmed in FY 2004 for $337,773 federal ($422,220 total) and received a cost increase in 

March 2006 for an additional $107,072 federal for a total of $444,848 federal ($556,060 total).  The 

project is on the March letting. 

A reranking of the project based on the revised cost indicates that the project would go from 

seventh to eleventh among bicycle facility projects for that year, dropping below three projects 

that were not funded but ahead of two projects that were approved for funding. 

Recommendation to the CMAQ Project Selection Committee:  

• Consider the cost increase for Mundelein – Mundelein Bicycle Path (TIP ID 10-04-

0002) in the amount of $303,360 federal for total CMAQ funding of $748,208 federal 

($935,260 total). 

 

Villa Park – Roosevelt Road Sidewalk from Ardmore to Michigan (TIP ID 08-02-0008) 

Villa Park is requesting a cost increase to its Roosevelt Road Sidewalk from Ardmore to 

Michigan project, TIP ID 08-02-0008 in the amount of $146,153 federal.  The project was 
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originally programmed with $348,000 in federal funds ($435,000 total) in FY 2002.  The Village 

was granted an additional $207,447 in federal funds in February, 2005. 

The 2005 cost increase resulted from additional work to improve safety, retaining walls not 

anticipated in the original application, and the need to contract for engineering services.  The 

current cost increase is attributed to additional right-of-way requirements, temporary 

easements, and additional engineering services required. 

The 2005 cost increase raised the cost per ton VOC eliminated from $896,535 to $1,430,970, 

dropping the ranking from seventh to tenth. The current cost increase request would raise the 

cost/benefit ratio to $1,807,496/ton VOC eliminated.  This would drop the ranking one more, to 

11th, causing the project to rank lower than four other projects that did not receive funding that 

year, although it would still be higher than one other project that was funded in 2002.  Of the 

three projects that did not receive funding in 2002, one received funding in 2001 and was later 

withdrawn.  One received funding in FY 2007.  The other two have not received CMAQ funds. 

Recommendation to the CMAQ Project Selection Committee:  

• Consider the cost increase for Villa Park – Roosevelt Road Sidewalk from Ardmore to 

Michigan (TIP ID 08-02-0008) in the amount of $146,153 federal for total CMAQ 

funding of $701,600 federal ($877,000 total). 

 

Villa Park – South Villa Ave Sidewalk from Wildwood Ave to Park Blv (TIP ID 08-06-0004) 

The sponsor is requesting a cost increase of $130,600 federal.  This project was originally 

programmed in FY 2006 for $175,000 federal ($219,000 total).  The project is in phase II 

engineering; the cost increase is due to additional quantities of sidewalk that need to be 

replaced, in addition to general cost increases. 

Recalculating the cost/benefit ratio increases the cost per ton of VOC eliminated from $388,661 

to $677,938, dropping it below two other projects, both of which were funded in FY 2006. 

Recommendation to the CMAQ Project Selection Committee:  

• Consider approving the cost increase for Villa Park – South Villa Ave Sidewalk from 

Wildwood Ave to Park Blv (TIP ID 08-06-0004) in the amount of $130,600 federal for 

total CMAQ funding of $305,600 federal ($382,000 total). 

 

Clarendon Hills – Chicago Ave Sidewalk from Wilmette Ave to Oxford Ave (TIP ID 08-05-

0001) 
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The sponsor is requesting a scope and/or sponsorship change for the subject project. The project 

was originally approved in FY 2005 for $41,600 federal ($52,000 total) for construction of 

sidewalks in conjunction with the reconstruction of Chicago Avenue.  As the request letter 

notes, IDOT did not apply other federal funds to the project, so Clarendon Hills was unable to 

use the CMAQ funds for the sidewalk construction, which was completed in 2007. 

In similar cases in which a sponsor was unable to use CMAQ funds on part of a larger project 

because no other federal funds were being used, the Committee has allowed the sponsor to use 

the funds for a similar project elsewhere in the community, subject to an emissions benefit 

analysis. 

Although Clarendon Hills does not prefer the alternative of building other sidewalks, it is 

consistent with the programming practice followed in the past, and would provide air quality 

benefits in line with the original intent.  The IDOT project will proceed with or without the 

additional CMAQ funds, so no additional air quality benefits will be realized. 

Recommendation to the CMAQ Project Selection Committee:  

• Consider approving a scope change for Clarendon Hills – Chicago Ave Sidewalk from 

Wilmette Ave to Oxford Ave (TIP ID 08-05-0001) to permit use of the funds for 

another pedestrian project in the community, subject to a favorable emissions benefit 

analysis. 



From: Mastny, Steve C [Steve.Mastny@illinois.gov]
Sent: Monday, December 10, 2007 9:16 AM
To: Ross Patronsky
Subject: TIP 02080003 - US-14 (Dempster St) Signal Interconnect

Hi Ross,

As we discussed on the phone Friday morning, IDOT submitted an application for the 
subject project in error for federal FY 08.  It turns out that a project very 
similar in scope and location was approved for CMAQ funding in a prior year, and a 
contract was let last month to accomplish this work.  As a result, we would like to 
withdraw our application for FY 08 CMAQ funding at this location.

Thank you,

Steve Mastny

Steve Mastny
IDOT - D1 - Area Programmer
847-705-4075
steve.mastny@illinois.gov



December 2 1,2007 

Mr. Ross Patronsky 
Senior Planner 
Chicago Metropolitan Agency for Planning 
233 South Wacker Drive, Suite 800 
Chicago, IL 60606 

Re: CMAQ Funding 
Naper Blvd & Chicago Ave./Maple Ave. Intersection Improvement 
TIP #08-00-0065 

Dear Mr. Patronsky: 

This letter is a follow-up to our recent conversation regarding the Phase I Preliminary 
Engineering study conducted for the intersection of Naper Boulevard and Chicago 
AvenueIMaple Avenue. Per your request, this letter is to state that Naperville is 
withdrawing the remaining funds available for the project by TIP #08-00-0065. 

The Phase I Preliminary Engineering study documented information that concluded that 
proceeding with the project was not feasible based on public sentiment, and detrimental 
impacts that would result from the project implementation relating to right-of-way 
acquisition. Based on findings of the study the city requested that the resultant 
alternative for the project be the 'No-Build Alternate'. The IDOT Region One office 
concurred, and the representatives from the IDOT Central Office and FHWA agreed to 
the study findings. 

Following the FHWA agreement to the study findings there was discussion as to how to 
close out the project. It was determined that to actually finish the Final Project 
Development Report would not be worth the additional cost (a waste of dollars and 
effort), knowing what the result would be. Chicago Metropolitan Agency for Planning 
(CMAP) has directed Naperville to send a letter to confirm that any future CMAQ funds 
currently earmarked for this project be dropped, and that as a result of the findings of 
the study, all federal and local expended costs be documented as genuine project costs 
that do not establish cause for repay by Naperville as the local agency. IDOT concurs 
that this should be the case and the Phase I Engineering costs expended be classified as 
completed and the future funds be de-obligated. 

City of Naperville 6 400 South Eagle Street 6 PO. Box 3020 6 Naperville, Illinois 6 60566-7020 6 (630) 420-61 1 1 6 www.naperville.il.us 



Mr. Ross Patronsky 
Chicago Metropolitan Agency for Planning 
RE: TIPW8-00-0065 
December 21, 2007 
Page 2 of2 

Accordingly, the city of Naperville requests that the remaining CMAQ funding 
allocated for future phases of this project be de-obligated. 

If you have any questions or comments, please feel free to call me at (630) 420-61 13 or 
email me at kozurekb@,naperville.il.us. 

Robert J. &ozd#ek, P.E. 
Engineering Manager 
Transportation, Engineering and Development Business Group 

cc: Peter Zibble, City of Naperville 
Morgan Cotten, DuPage Co Div of Transportation, 421 N. County Farm Rd., Wheaton, IL 60187 
file 
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Chicago Metropolitan Agency for Planning
CMAQ Cost Increase Analysis
TIP ID: 07-05-0004

Description: Ivanhoe Metra Station Kiss 'n Ride Facility

Ranking Computation

2005 Approved 2008 Request

Tons VOC eliminated 0.2944             0.2944           

Cost 71,600$           115,600$       

$/Ton VOC eliminated 243,207$         392,663$       

Rank 4                      8                    

Project Expenses

Federal Share Total Federal % Basis

2005 Approved 57,300$           71,600$         80.0% Approved Projects
2008 Request 92,480$           115,600$       80.0% Letter from Sponsor

Increase Amount 35,180$           44,000$         

07-05-0004 revised rank.xls 2/21/2008



ID Facility to be Improved Total $ Fed $ $/Ton Voc Select

1 CP11052328 Cary Station Parking - UPNW $185,000 $148,000 $70,880 $148,000
2 CP03052322 Hanover Park Station Commuter Parking - MDW $200,000 $160,000 $75,052
3 CP13052392 Rideshare/Carpool Lots at Area Interchanges $1,750,000 $1,750,000 $226,615

4 CP07052346 Ivanhoe Metra Station Kiss 'n Ride Facility $71,600 $57,300 $243,207 $57,300

5 CP06052369 Palos Heights/Worth Commuter Parking Lot $600,000 $480,000 $282,166
6 CP01052372 103rd and 115th St Station Parking - RID Beverly Branch $1,000,000 $800,000 $297,351 $800,000
7 CP01052371 Ashburn Station Commuter Parking - SWS line $400,000 $320,000 $328,405 $320,000
8 CP08052356 Naperville Park 'n Ride Lot - 95th and EJ&E $500,000 $400,000 $381,027 $400,000

Project ranking with revised cost $115,600 $92,480 $392,663

9 CP08052382 West Chicago Commuter Parking Lot - UP-W line and future STAR line $2,047,000 $1,630,000 $443,084
10 CP07052359 Riverdale Station Parking $709,000 $567,000 $469,082 $567,000
11 CP06052375 Metra-Orland Park 143rd Street Station Parking-SWS $1,500,000 $1,200,000 $683,514
12 CP08052323 Hinsdale Station (Chestnut St) Commuter Parking - BNSF $1,450,000 $1,160,000 $714,674 $1,160,000
13 CP01052370 Grayland station parking - MDN $340,000 $272,000 $1,116,957
14 CP01052409 51st/Pulaski Park and Ride $4,006,639 $3,205,311 $1,126,096
15 CP01052410 49th/Western Park and Ride $1,552,649 $1,242,119 $1,361,242
16 CP01052408 Lawrence/Winthrop Park and Ride $1,461,024 $1,168,819 $1,372,128
17 CP01052417 35th/Archer Park and Ride $1,526,288 $1,221,030 $1,866,480
18 CP01052405 40th/Indiana Park and Ride $513,147 $410,517 $3,367,570
19 CP01052416 Halsted/Archer Park and Ride $472,090 $377,672 $3,519,750
20 CP10052345 Prairie Crossing Station Parking Expansion - NCS Line $270,000 $216,000 $4,821,670
21 CP04052343 Maywood - Metra Commuter Parking $348,000 $278,400 No Benefit

Commuter Parking

FY 2005 CMAQ Program

07-05-0004 revised rank.xls 2/21/2008



RE: IL 43 (IL 22 to Deerfield) CMAQ contract 60B48From: Mastny, Steve C 
[Steve.Mastny@illinois.gov]
Sent: Wednesday, January 23, 2008 11:41 AM
To: Ross Patronsky
Cc: Doug Ferguson; Mastny, Steve C
Subject: RE: IL 43 (IL 22 to Deerfield) CMAQ contract 60B48

Hi Ross, 

IDOT would like to request a cost increase for the subject job, a signal 
interconnect project on IL-43 (Waukegan Rd) from IL-22 (Half Day Rd) to Deerfield Rd
(TIP 10-06-0004).  The current CMAQ funding approved for this project is $310,960 
federal.  We now have a preliminary cost estimate of $475K for a letting in April of
this year.  The cost increase can be attributed to material cost increases and new 
treatment of traffic signals that are interconnected to railroad control devices 
that now include a battery back up system to increase safety when normal power is 
lost. We would therefore like to request that the federal CMAQ funding for 
construction be increased to $380K (80%), and increase of $69,040.  It is my hope 
that this cost increase can be considered at the upcoming project selection 
committee meeting, in order to get approval (hopefully) before we let the contract 
in April.

Thanks, 

Steve 

Steve Mastny, P.E. 
IDOT - D1 - Area Programmer 
847-705-4075 
steve.mastny@illinois.gov 



Chicago Metropolitan Agency for Planning
CMAQ Cost Increase Analysis
TIP ID: 10-06-0004

Description: IL 43/Waukegan Rd from Half Day Rd to Deerfield Rd 

Ranking Computation

2006 Approved 2008 Request

Tons VOC eliminated 2.3749             2.3749           

Cost 415,909$         502,209$       

$/Ton VOC eliminated 175,129$         211,468$       

Rank 7                      9                    

Project Expenses

Federal Share Total Federal % Basis

2006 Approved 310,960$         415,909$       74.8% Approved Projects
2008 Request 380,000$         502,209$       75.7% Letter from Sponsor

Increase Amount 69,040$           86,300$         

Note:  Cost includes engineering; IDOT only requested CMAQ funds for construction.

10-06-0004 revised rank.xls 2/21/2008



ID Facility to be Improved Total $ Fed $ $/Ton Voc Select

1 SI04062509 IDOT-IL 171/Cumberland Ave from Fullerton Ave to Foster Ave $392,679 $314,143 $49,091 $314,143
2 SI09062532 Kane County DOT-Randall Rd from Red Haw La to Silver Glen Rd $559,390 $447,510 $86,149 $447,510
3 SI12062530 Joliet-Essington Rd from Hennepin Dr to US-52/Jefferson St $520,000 $416,000 $88,148 $416,000
4 SI10062499 IDOT-US 41/Skokie Hwy from Amhurst Pwy to IL 137 $442,980 $354,384 $115,985
5 SI08062504 IDOT-IL 83/Robert Kingery Hwy from Central Rd to Bluff Rd $488,060 $390,448 $171,921 $390,448
6 SI04062531 Oak Park-Chicago Ave from Marion St to Ridgeland Ave $227,300 $181,840 $174,952 $181,840

7 SI10062503 IDOT-IL 43/Waukegan Rd from Half Day Rd to Deerfield Rd $388,700 $310,960 $175,129 $310,960

8 SI01062511 CDOT-Congress Parkway ITS Smart Corridor $3,688,000 $2,950,400 $190,138 $2,950,400
9 SI09062616 Kane County DOT-Randall Rd from IL 72 to Binnie Rd $554,560 $443,650 $202,498 $443,650

Project ranking with cost revision $475,000 $380,000 $211,468

10 SI06062507 IDOT-State St from Illinois St to 127th St $427,248 $341,798 $228,453 $341,798
11 SI10062528 Lake County DOT-Highland Park Interconnect $2,243,000 $1,794,000 $245,661 $164,000
12 SI10062527 Waukegan-IL 132/Grand Ave from IL 131/Green Bay Rd to IL 137/Sheridan Rd $1,600,000 $1,280,000 $274,914
13 SI10062505 IDOT-IL 83/Antioch Rd from Washington St to Shorewood (Change to Rollins - add 200K)$551,624 $481,299 $293,083
14 SI06062508 IDOT-IL 171/IL 83/Calumet Sag Rd from IL 83/Robert Kingery Hwy to Bell Rd $553,380 $442,704 $297,382 $442,704
15 SI01062515 CDOT-Stony Island Ave from Midway Plaisance to US 12/US 20/95th St $475,000 $380,000 $324,790 $380,000
16 SI10062526 Waukegan-Lewis Ave from 14th St to Yorkhouse Rd $2,500,000 $2,000,000 $333,196
17 SI01062521 CDOT-87th St from Western Ave to I-94/Dan Ryan Ewy $2,087,500 $1,670,000 $351,700 $1,670,000
18 SI12062506 IDOT-US 6/Channahon Rd from McClintock to Caterpillar $500,000 $400,000 $358,864
19 SI01062517 CDOT-Broadway Ave and Sheridan Rd from Devon Ave to Hollywood Ave $4,550,000 $3,640,000 $374,521
20 SI01062520 CDOT-IL 50/Cicero Ave from US 14/Peterson Ave to Lexington Ave $9,525,000 $7,620,000 $471,108
21 SI01062519 CDOT-Roosevelt Rd from Western Ave to US-41/Lake Shore Dr $5,270,000 $4,216,000 $505,177
22 SI01062524 CDOT-US 12/US 20/95th St from Western Ave to US 41/Ewing Ave $5,450,000 $4,360,000 $541,475 $4,360,000
23 SI07062502 IDOT-IL 50/Cicero Ave from 167th St to Fieldcrest 234000 187200 612554.271

24 SI10062529 Lake County DOT-Washington St from Teske Blv to Sheridan Rd 2716000 2173000 658058.4841 2173000

25 SI01062514 CDOT-87th St from I-94/Dan Ryan Ewy to I-90/Chicago Skyway 345000 276000 714051.4588

26 SI07062501 IDOT-IL 83/147th Street from Homan Ave to Western Ave 1585000 1268000 721269.9251

27 SI01062516 CDOT-IL-64/North Ave from Menard St to Ashland Ave 785000 628000 745232.3058

28 SI01062513 CDOT-79th St from IL 50/Cicero Ave to Ashland Ave 490000 392000 875655.033

29 SI10062510 IDOT-IL 120/Belvidere Rd from IL 134/Main St to Hainesville Rd 173075 138460 1044388.074

30 SI07062500 IDOT-142nd Street (Main Street) from Indiana Ave to Cottage Grove 1062000 849600 1045190.089

31 SI01062512 CDOT-Michigan Ave and Indiana Ave from 31st St to 63rd St 790000 632000 1506160.447

32 SI10062498 IDOT-US 45 from Grass Lake Rd to Milburn Rd 163875 131000 2044156.105

Signal Interconnect

FY 2006 CMAQ Program

10-06-0004 revised rank.xls 2/21/2008



























Chicago Metropolitan Agency for Planning
CMAQ Cost Increase Analysis
TIP ID: 02-05-0002
Description: Green Bay Rd from Lake Ave to Wilmette Ave

Ranking Computation
2005 Approved 2005 Request 2008 Request

Tons VOC eliminated 3.3891             2.5455             2.5455           
Cost 960,000$         1,387,815$      2,306,328$    
$/Ton VOC eliminated 283,261$         545,199$         906,035$       
Rank 3                      4                      5                    

Project Expenses
Federal Share Total Federal % Basis

2005 Approved 737,000$         960,000$         76.8% Approved Projects
2005 Request 1,079,052$      1,387,815$      77.8% Approved Increase
2008 Request 1,845,062$      2,306,328$     80.0% Letter from Sponsor
Increase Amount 766,010$         918,513$         

02-05-0002 revised rank2.xls 2/21/2008



ID Total $ Fed $ $/Ton Voc Select
Intersection Improvement
II03052489 Palatine-Palatine Rd from Smith St to US 14/Northwest Hwy $3,368,000 $2,694,000 $155,774 $2,694,000
II11052336 McHenry-IL 31 from McCullom Lake Rd to IL 120 $3,175,000 $2,540,000 $178,043 $2,540,000
II02052465 Wilmette-Green Bay Rd from Lake Ave to Linden Ave $921,000 $737,000 $283,261 $737,000
II01052435 CDOT-Grand Ave from Long Ave to North Ave $1,465,000 $1,172,000 $286,959

Revised Rank - 2005 $545,199
II09052427 Kane County DOT-Kirk Rd and IL 56 $2,088,000 $1,670,000 $787,397 $500,000

Revised Rank - 2008 $906,035
II09052431 Kane County DOT-Orchard Rd and Jericho Rd $1,999,400 $1,599,500 $1,039,853 $1,100,000
II01052451 CDOT-Milwaukee Ave Signal Modernization from Higgins Rd to Montrose Ave $1,500,000 $1,200,000 $1,247,525
II10052354 Lake County DOT-Hunt Club Rd at Wadsworth Rd $850,000 $680,000 $1,380,689 $680,000
II10052350 Lake Zurich-US 12/Rand Rd at Ela Rd $159,000 $127,000 $1,820,543 $127,000
II10052317 Grayslake-Atkinson Rd Extension $23,313,000 $16,708,000 $2,349,700
II10052353 Lake County DOT-Hunt Club Rd at Millburn Rd $940,000 $752,000 $2,646,080 $752,000
II12052357 Romeoville-IL 53/Independence Blv at University Pwy $677,000 $542,000 $2,699,834
II11052365 McHenry County Highway Department-Rakow Rd at Pyott Rd $1,896,000 $1,517,000 $3,228,372
II10052464 Vernon Hills-Fairway Dr and IL 60 $2,083,000 $1,666,400 $4,090,421
II08052349 Glen Ellyn-IL 38/Roosevelt Rd at Lambert Rd $332,000 $265,600 $4,160,818
II01052483 CDOT-Chicago Ave Signal Modernizations/Intersection Improvements from Laram $4,347,600 $3,478,080 $4,191,921
II03052467 Schaumburg-Barrington Rd from Schaumburg Rd to Holmes Way $1,616,200 $1,292,900 $4,389,160
II07052308 South Holland-State St at 168th St $1,320,000 $1,056,000 $5,943,536
II03052490 Rolling Meadows-IL 58/Golf Rd at IL 62/Algonquin Rd $500,000 $400,000 $6,295,635
II12052492 Joliet-Essington Rd and Hennepin Dr $440,000 $352,000 $6,471,088
II08052456 Naperville-US 34/Ogden Ave from Iroquois Ave to Fender Rd and Naper Blvd from $522,400 $417,900 $6,524,218
II10052452 Lake County DOT-IL 176 and Fairfield Rd $3,434,000 $2,748,000 $7,999,312
II06052462 Orland Park-US 45/LaGrange Rd and 143rd St $1,992,000 $1,594,000 $8,638,174
II11052334 Crystal Lake-Pingree Rd at US14/Northwest Hwy $1,111,000 $889,000 $9,621,499
II11052361 McHenry County Highway Department-Rakow Rd at IL 31 $1,530,000 $1,224,000 $11,845,368
II04052338 Forest Park-Des Plaines Ave at Randolph St $480,000 $384,000 $12,446,367
II10052306 Gurnee-Cemetery Rd at Washington St $3,950,000 $3,160,000 $15,616,824
II10052352 Lake County DOT-IL 131/Green Bay Rd at Wadsworth Rd $3,680,000 $2,920,000 $46,250,468
II12052469 Will County Department of Highways-Laraway Rd at Cedar Rd $572,500 $458,000 $157,957,903

FY 2005 CMAQ Program

02-05-0002 revised rank2.xls 2/21/2008









Chicago Metropolitan Agency for Planning
CMAQ Cost Increase Analysis
TIP ID: 09-05-0001

Description: Galena Blv Orchard Rd-Locust St

Ranking Computation

2005 Approved 2008 Request

Tons VOC eliminated 3.8487             3.8487           

Cost 653,400$         1,438,880$    

$/Ton VOC eliminated 169,772$         373,862$       

Rank 6                      17                  

Project Expenses

Federal Share Total Federal % Basis

2005 Approved 522,720$         653,400$       80.0% Approved Projects
2008 Request 1,151,104$      1,438,880$    80.0% Letter from Sponsor

Increase Amount 628,384$         785,480$       

09-05-0001 revised rank.xls 2/21/2008



ID Facility to be Improved Total $ Fed $ $/Ton Voc Select

1 SI12052493 Bolingbrook-Boughton Rd from Woodward Ave to Kings Rd $922,000 $738,000 $60,209 $738,000
2 SI12052494 Bolingbrook-Weber Rd from Lily Cache Ln to Commercial Entrance $235,000 $188,000 $63,158 $188,000
3 SI09052414 Kane County DOT-Fabyan Pwy and Western Ave $757,000 $605,000 $115,136 $605,000
4 SI09052311 Aurora-IL 31/Lake St from Indian Trail Rd to Gale St $603,360 $482,688 $122,082 $482,688
5 SI09052450 IDOT-IL 31/Lincoln Way from IL 56/State St to Lovedale Rd $425,000 $340,000 $140,245 $340,000
6 SI09052312 Aurora-Galena Blv from Orchard Rd to Locust St $653,400 $522,720 $169,772 $522,720
7 SI02052457 IDOT-IL 43/Waukegan Rd from Beckwith Rd to US 14/Caldwell Ave $435,000 $348,000 $172,249 $348,000
8 SI10052458 IDOT-US 12/Rand Rd from Sayton Rd to Grand Ave $95,000 $76,000 $174,040 $76,000
9 SI10052455 IDOT-IL 132/Grand Ave from IL 83/Milwaukee Ave to Sand Lake Rd $470,000 $376,000 $181,256 $376,000

10 SI10052454 IDOT-IL 176/Park Ave from St. Mary's Rd to Bradley Rd $195,500 $156,400 $214,363 $156,400
11 SI09052313 Aurora-IL 25/Broadway Ave from Illinois Ave to Benton St $498,480 $398,784 $236,545

12
SI10052473 Waukegan-IL 132/Grand Ave from IL 131/Green Bay Rd to IL 137/Sheridan Rd $1,600,000 $1,280,000 $257,823

13 SI01052466 CDOT-Stony Island Ave from Midway Plaisance to US 12/US 20/95th St $440,000 $352,000 $267,716
14 SI01052482 CDOT-87th St from Western Ave to I-94/Dan Ryan Ewy $3,345,000 $2,676,000 $289,433 $1,338,000
15 SI10052474 Waukegan-Lewis Ave from 14th St to Yorkhouse Rd $2,500,000 $2,000,000 $307,934
16 SI01052470 CDOT-Broadway Ave and Sheridan Rd from Devon Ave to Hollywood Ave $365,000 $292,000 $332,611 $292,000

17
SI10052315 North Chicago-IL 137/Buckley Rd from IL 43/Waukegan Rd to IL137/Sheridan Rd $1,602,000 $1,282,000 $373,839

Revised Rank - 2008 $373,862
18 SI01052485 CDOT-Cicero Ave from US 14/Peterson Ave to Lexington Ave $8,525,000 $6,820,000 $389,102
19 SI06052320 Crestwood-Calumet Sag Rd from IL 50/Cicero Ave to 135th St $201,000 $161,000 $394,574
20 SI01052486 CDOT-US 12/US 20/95th St from Western Ave to US 41/Ewing Ave $8,650,000 $6,920,000 $444,145 $3,460,000
21 SI01052472 CDOT-Roosevelt Rd from Western Ave to US 41/Lake Shore Dr $430,000 $344,000 $454,216 $344,000
22 SI10052475 Waukegan-Washington St from IL 131/Green Bay Rd to IL 137/Sheridan Rd $1,600,000 $1,280,000 $479,401 $640,000
23 SI01052463 CDOT-New US 41 from 79th St to 92nd St $3,620,000 $2,896,000 $538,447
24 SI01052480 CDOT-IL 64/North Ave from Menard St to Ashland Ave $725,000 $580,000 $557,247
25 SI01052468 CDOT-87th St from I-94/Dan Ryan Ewy to I-90/Chicago Skyway $320,000 $256,000 $587,286
26 SI07052478 IDOT-IL 83/147th St from Homan Ave to Western Ave $1,585,000 $1,268,000 $667,816
27 SI01052461 CDOT-79th St from IL 50/Cicero Ave to Ashland Ave $455,000 $364,000 $716,687
28 SI07052476 IDOT-IL 50/Cicero Ave from 167th St to Fieldcrest Dr $234,000 $187,200 $880,313
29 SI07052479 IDOT-142nd St/Main St from Indiana Ave to Cottage Grove $1,062,000 $849,600 $964,082
30 SI01052459 CDOT-Michigan Ave and  Indiana Ave from 31st St to 63rd St $740,000 $592,000 $1,354,400

Signal Interconnect

FY 2005 CMAQ Program

09-05-0001 revised rank.xls 2/21/2008









Chicago Metropolitan Agency for Planning
CMAQ Cost Increase Analysis
TIP ID: 09-06-0065

Description: New York St from Farnsworth Ave to  IL 31/Lake St

Ranking Computation

2007 Approved 2008 Request

Kg VOC eliminated 3,570.1540      3,570.1540    

Cost 372,612$         1,091,492$    

$/Kg VOC eliminated 104$                306$              

Rank 2                      8                    

Project Expenses

Federal Share Total Federal % Basis

2007 Approved 298,090$         372,612$       80.0% Approved Projects
2008 Request 873,194$         1,091,492$    80.0% Letter from Sponsor

Increase Amount 575,104$         718,880$       

09-06-0065 revised rank.xls 2/21/2008



ID Facility to be Improved

$/Kg VOC 
Eliminated

Daily VOC 
Eliminated 
(Kilograms)

CMAQ Funding 
2007

CMAQ Funding 
2008

CMAQ Funding 
2009

1
SI01072677 CDOT-87th St from I-94/Dan Ryan (State St Ramp) to I-90/Chicago Skyway SB 

Ramp (Anthony Ave)
$72 0.94                

2 SI09072658 Aurora-New York St from Farnsworth Ave to IL 31/Lake St $104 0.70                $298,090 $0 $0
3 SI11072657 Crystal Lake-US 14 from IL 176 to Woodstock St $106 0.10                $43,000 $0 $0
4 SI09072663 Aurora-IL 25/Broadway Ave from North Ave to Illinois Ave $132 0.59                $316,281 $0 $0
5 SI09072659 Aurora-Indian Trail Rd from Edgelawn Dr to IL 31/Lake St $149 0.52                
6 SI09072667 Kane County DOT-Randall Rd from Main St to Orchard Rd $161 0.57                $24,000 $352,800 $0
7 SI09072662 Aurora-Galena St from Locust St to Ohio St $172 0.47                
8 SI09072660 Aurora-IL 31/River St from Prairie St to New York St $290 0.14                

Revised Rank $306

9
SI10072669 Waukegan-IL 132/Grand Ave from IL 131/Green Bay Rd to IL 137/Sheridan Rd $326 0.96                $78,400 $1,201,600 $0

10 SI10072683 Lake County DOT-Highland Park Interconnect $358 1.62                
11 SI01072674 CDOT-Stony Island Ave from Midway Plaisance to US 12/US 20/95th St $385 3.01                $4,352,000 $0 $0
12 SI10072670 Waukegan-Lewis Ave from Yorkhouse Rd to 14th St $395 1.24                $121,296 $1,878,704 $0
13 SI04072665 Oak Park-Washington Blv from Lombard Ave to Home Ave $401 0.15                

14
SI01072672 CDOT-Broadway Ave and Sheridan Rd from W Sheridan Rd/Devon Ave to 

Hollywood Ave/US-41/Lake Shore Dr
$483 2.00                

15
SI01072664 CDOT-IL 50/Cicero Ave from US 14/Peterson Ave to I-290 EB Ramp at Lexington 

Ave
$606 3.26                

16 SI01072673 CDOT-Roosevelt Rd from Western Ave to US 41/Lakeshore Dr $649 1.72                
17 SI01072675 CDOT-IL 64/North Ave from Menard St to Ashland Ave $752 2.55                
18 SI01072676 CDOT-79th St from  IL 50/Cicero Ave to Ashland Ave $965 1.24                

19
SI01072679 CDOT-Michigan and Indiana Aves from 31st St/Michigan Ave to 63rd St/Indiana 

Ave
$2,223 0.94                

Signal Interconnect

FY 2007 CMAQ Program

09-06-0065 revised rank.xls 2/21/2008





Chicago Metropolitan Agency for Planning
CMAQ Cost Increase Analysis
TIP ID: 06-04-0002

Description: 121st St and 80th Ave Pedestrian Path

Ranking Computation

2004 Approved

2005 Scope 

Change 2008 Request

Tons VOC eliminated 0.1986             0.2144             0.2144           

Cost 98,843$           98,843$           98,000$         

$/Ton VOC eliminated 497,747$         460,996$         457,064$       

Rank 4                      9                      8

Project Expenses

Federal Share Total Federal % Basis

2004 Approved 68,760$           85,950$           80.0% Approved Projects

2005 Scope Change 68,760$           85,950$           80.0% Letter from Sponsor
2008 Request 78,400$           98,000$           80.0% Letter from Sponsor

Increase Amount 9,640$             12,050$           

Note:The project was awarded CMAQ funds as a bicycle facility on 86th Ave, with engineering 

costs to be paid by Cook County. The 2005 scope change changed it to a pedestrian facility, 

with no change in cost.  In March 2006, phase II engineering was added as an approved 

phase, with no change in cost.

06-04-0002 revised rank.xls computation - 2 2/21/2008



ID Facility to be Improved Total $ Fed $ $/Ton Voc Select

1 BP03040864 Roselle Road Pedestrian Signals and Crosswalks $112,900 $90,300 $41,873
2 BP08040989 Chicago Ave Sidewalks $52,000 $41,600 $74,683
3 BP07040950 Central Ave Sidewalks $113,000 $90,400 $173,682
4 BP08040872 Naperville Rd Sidewalk from Cumnor to Blackhawk $231,000 $184,800 $185,189
5 BP04040957 City of Northlake Sidewalks - Citywide $402,000 $322,000 $289,538
6 BP05040996 Pedestrian Walkway along Hillgrove Ave Linking Commuter Parking, Addition of Bicycle Parking$543,000 $434,000 $395,186 $434,000
7 BP03040908 Union Pacific RR Pedestrian Underpass at Northwest Hwy and Kensington Rd $443,000 $335,000 $412,026

06-04-0002 Scope Change to 86th Ave Multi-Use Path from Bicycle Facility $98,000 $78,400 $457,064

8 BP06040847 Harlem Ave Sidewalks $275,000 $220,000 $459,622

06-04-0002 Scope Change to 86th Ave Multi-Use Path from Bicycle Facility $85,950 $68,760 $460,996 $68,760

9 BP10040860 Deerfield Rd Sidewalk from Rosemary Ave to N Branch of Chicago River Bridge $223,000 $178,400 $468,283
10 BP08041034 Gilbert Ave Sidewalk from Cornell Ave to Jacqueline Dr $616,000 $493,800 $1,015,606
11 BP10040879 Plymouth Farms Rd Pedestrian Bridge Grade Crossing $689,000 $230,000 $1,328,783
12 BP08040991 Sidewalks along 22nd St $432,000 $346,000 $1,487,018
13 BP06040984 88th Ave (Cork) Sidewalks $610,400 $488,320 $1,533,305
14 BP08040963 Villa Ave Sidewalk Reconstruction and Bicycle Facilities $652,800 $522,200 $1,812,168
15 BP06040982 88th Ave Sidewalks $430,000 $344,444 $2,459,730
16 BP08040813 Miscellaneous Residential and Commercial Sidewalks $420,000 $336,000 $3,457,370
17 BP06040926 State Street Sidewalk $125,000 $100,000 $5,130,938
18 CP02041039 Village of Northbrook Metra Train Station Area Improvements $942,000 $754,000 $13,590,878
19 BP12040930 IL 59 and Seil Rd Sidewalks $282,100 $225,680 $15,157,808

FY 2004 CMAQ Program

Pedestrian Facilities

06-04-0002 revised rank.xls revised rank - 2 2/21/2008



William M. Emmerich, P.E. 
Village Engineer 

Terrence J. Foley, P.E. 
Assistant Village Engineer 

ENGINEERING DEPARTMENT 

 

440 East Crystal Street 
Mundelein, Illinois 60060 
 

 
http://www.mundelein.org/

(847)-949-3220 
Fax (847)-949-0675 

February 22, 2008 
 
Mr. Douglas Ferguson 
Chicago Area Transportation Study 
233 South Wacker Drive, Suite 800 
Chicago, Illinois 60606 
 
RE: CMAQ/Seavey Bike Path 

Village of Mundelein 
Request for Increase in CMAQ Funds 
TIP ID Number 10-04-002 
CMAQ Project ID CMM-8003 (390) 
 

Dear Mr. Ferguson: 
 
The Village of Mundelein is requesting additional CMAQ funds in the amount of $303,360 for the 
completion of the referenced project.  Final plans have been submitted to IDOT for a March 2008 letting. 
This increase in cost is based on the approved estimate of construction cost generated from the final 
contract plan quantities as submitted to IDOT for advertisement for bids for the March 7, 2008 letting.  
The revised Estimate of Cost, which includes Phase III Engineering, is $935,260.  The previous and 
current cost estimates, the IDOT approved Estimate of Construction Cost, and the Phase III Engineering 
Agreement are all included herewith. 
 
Due to the budgetary constraints, it will be very difficult for the Village to construct the bike path without 
additional CMAQ funds as requested.  We are hoping for a favorable response to our request, hence 
enabling us to move forward with the completion of the project in a timely manner. 
 
If you require additional information, please contact me. 
 
Sincerely, 
 

 
 
William M. Emmerich, P.E. 
Village Engineer 
 
cc: Honorable Kenneth H. Kessler, Mayor, Village of Mundelein 
 Michael Flynn, Assistant Village Administrator, Village of Mundelein 
 Christopher J. Holt, P.E., IDOT Region 1, Bureau Chief of Local Roads and Streets 
 Chad Riddle, P.E., IDOT Region 1, Bureau of Local Roads and Streets 
 
Attachments 

http://www.mundelein.org/








Task Total CMAQ          
(80%)

Village of 
Mundelein (20%)

Phase I Engineering $34,573 $27,658 $6,915

Phase II Engineering $39,887 $31,910 $7,977

Construction $430,000 $344,000 $86,000

Phase III Engineering & Material Testing $51,600 $41,280 $10,320

Total $556,060 $444,848 $111,212

Task Total CMAQ          
(80%)

Village of 
Mundelein (20%)

Phase I Engineering $34,573 $27,658 $6,915

Phase II Engineering $39,887 $31,910 $7,977

Construction $782,800 $626,240 $156,560

Phase III Engineering & Material Testing $78,000 $62,400 $15,600

Total $935,260 $748,208 $187,052

Request for Additional CMAQ Funds $303,360

CMAQ/SEAVEY BIKEPATH
Village of Mundelein

Current Project Costs

Previous Project Costs

February 21, 2008







Route:        Seavy Bike Path / Washington Blvd & Thomas Blvd *Firm's approved rates on file with IDOT's
Local Agency:    Village of Mundelein Bureau of Accounting & Auditing:
                        (Municipality/Township/County)
Section:          04-00075-00-BT Overhead Rate (OH) 134.70%
Project:              CMM-8003 (390) Complexity Factor (R) 0
Job No.              C-91-154-04 Calendar Days 100

Method of Compensation

Cost Estimate of Consultant's Services in Dollars

Employee 
Classification

Man-       
Hours

Payroll       
Rate

Payroll        
Costs (DL)

Overhead*
Services by 

Others

In-House 
Direct Costs     

(IHDC)
Profit Total

Construction Engineering 470 $32.45 $15,251.50 $20,543.77 $1,067.00 $5,345.03 $42,207.30

Meetings (See 80 $35.34 $2,827.20 $3,808.24 $214.50 $993.24 $7,843.18

Design Coordination Exhibit C) 40 $45.91 $1,836.40 $2,473.63 $624.95 $4,934.99

Project Closeout 61 $38.55 $2,351.55 $3,167.54 $800.27 $6,319.36

Administration/Coordination 50 $37.81 $1,890.50 $2,546.50 $194.00 $671.50 $5,302.50

Construction Staking 70 $27.33 $1,913.10 $2,576.95 $651.06 $5,141.10

Material Testing 6 $41.96 $251.76 $339.12 $5,500.00 $85.68 $6,176.56

0 $0.00 $0.00 $0.00 $0.00 $0.00

0 $0.00 $0.00 $0.00 $0.00 $0.00

0 $0.00 $0.00 $0.00 $0.00 $0.00

0 $0.00 $0.00 $0.00 $0.00 $0.00

0 $0.00 $0.00 $0.00 $0.00 $0.00

0 $0.00 $0.00 $0.00 $0.00 $0.00

0 $0.00 $0.00 $0.00 $0.00 $0.00

Totals 777 $26,322.01 $35,455.75 $5,500.00 $1,475.50 $9,171.72 $77,924.98

Element of Work

Exhibit A - Construction Engineering

        BLR 05611 (Rev. 9/06)

Cost Plus Fixed Fee 1   14.5%[DL + R(DL) + OH(DL) + IHDC]
Cost Plus Fixed Fee 2   14.5%[DL + R(DL) + 1.4(DL) + IHDC]
Cost Plus Fixed Fee 3   14.5%[(2.3 + R)DL + IHDC]
Specific Rate
Lump Sum



Chicago Metropolitan Agency for Planning
CMAQ Cost Increase Analysis
TIP ID: 10-04-0002

Description:

Ranking Computation
2004 Award 2006 Increase 2008 Increase

Tons VOC eliminated 0.4185                   0.4185             0.4185            

Cost 422,220$               556,060$         935,260$        

$/Ton VOC eliminated 1,008,940$            1,328,764$      2,234,903$     

Rank 7                            7                      11                   

Project Expenses
Federal Share Total Fed % Basis

2004 Award 337,776$               422,220$         80.0% Approved Project

2006 Increase 444,848$               556,060$         80.0% Approved Increase

2008 Increase 748,208$               935,260$         80.0% Letter from Mundelein

Increase Amount 303,360$               379,200$         

Note

Mundelein Bicycle Path connecting Noll, Hanrahan, Lions 

Field & Libertyville Twp 

10-04-0002 revised rank2.xls 2/22/2008



ID Facility to be Improved Total $ Fed $ $/Ton Voc Select

Bicycle Facility
1 BP02040897 On-Street Bicycle Network 456,450$       365,160$       51,419$           365,160$      

2 BP01041166 Millennium Park Access Route 200,000$       160,000$       255,846$         160,000$      

3 BP07040953 Western Ave Bike Trail Addition 96,000$         76,800$         490,144$         76,800$        

4 BP06040940 86th Ave Multiuse Path 85,950$         68,760$         497,747$         68,760$        

5 BP13040882 Salt Creek Greenway Trail 1,438,000$    1,000,000$    654,663$         

6 BP08041036 Eastern Corridor Bikeway 499,000$       399,000$       772,543$         399,000$      

7 BP10040820 Bike Path Connecting Various Parks 422,220$       337,776$       1,008,940$      337,776$      

Revised Rank - 2007 1,328,764$      
8 BP07040947 203rd St Bikeway 131,500$       105,200$       1,446,702$      105,200$      

9 BP08040920 Great Western Trail Bridges 2,063,000$    1,650,000$    1,501,586$      

10 BP03040867 Rodenburg Road Bikeway 365,800$       291,000$       1,842,263$      

11 BP03040853 IL 19/Irving Park Rd Bike Path 784,000$       627,200$       2,113,967$      

Revised Rank - 2008 2,234,903$      
12 BP11040902 Cary/Algonquin Rd Bikeway 426,000$       341,000$       2,663,566$      

13 BP11040934 Prairie Trail Extension - Stage 1 1,145,000$    916,000$       2,798,236$      

14 BP08041194 IL 56/Butterfield Rd  from Naperville Rd to IL 59 900,000$       720,000$       2,831,599$      

15 BP01041159 Valley Line Bike Trail 1,185,000$    948,000$       3,311,552$      948,000$      

16 BP01041161 35th St Bicycle-Pedestrian Bridge 3,354,000$    2,683,200$    3,490,780$      1,700,000$   

17 BP01041162 41st St Bicycle-Pedestrian Bridge 3,333,000$    2,607,200$    3,907,411$      

18 BP03040859 Martingale Rd Bike Path 1,201,500$    961,160$       4,324,391$      

19 BP10040990 Cemetery Rd Bikepath 505,000$       404,000$       4,778,624$      

20 BP12040943 Homer Glen Community Bike Trail 777,600$       622,000$       4,893,811$      

21 BP08040888 IL 59 and IL 56/Butterfield Rd Bike Paths 825,000$       660,000$       5,021,324$      

22 BP02040840 Union Pacific RR ROW Bike Path 2,943,610$    2,354,888$    6,623,204$      

23 BP06040873 Bicycle Bridge under US 45/LaGrange Rd South of Park 

Place Mall

602,000$       482,000$       6,626,966$      

24 BP08041111 DuPage River Trail Bike Path-Segment 4 795,000$       636,000$       6,647,632$      

25 BP09041023 Bikepath along Orchard from Jericho to US 30 400,000$       320,000$       7,605,161$      

26 BP11040998 Bikepath along McConnell Rd and Washburn St 225,000$       180,000$       7,644,981$      

27 BP11040973 IL 31 Shared Use Facility from Main St to Cary Park 

District

318,000$       254,000$       7,942,871$      

28 BP09040913 Ruby Bikeway from Orchard Rd to Lincolnway 769,000$       615,200$       7,980,350$      

29 BP07040809 Environmental Trail from 187th St to Flossmoor Rd and 

Cicero to I-57

651,700$       521,300$       8,532,214$      

30 BP12040828 Pfeiffer Rd South Bicycle Path 180,000$       144,000$       10,267,216$    

31 BP10041024 North Shore Bike Path Bridge 1,270,000$    1,016,000$    12,529,013$    

32 BP09041027 Bike/Ped Underpass at Randall Rd 900,000$       500,000$       16,059,329$    

33 BP09041021 Bike/Ped Bridge over Mill Creek at Fabyan Pkwy 375,000$       300,000$       19,257,302$    

34 BP06040876 Bicycle Bridge over US 45/LaGrange Rd North of 143rd 

St

1,642,000$    1,314,000$    35,728,924$    

FY 2004 CMAQ Program

10-04-0002 revised rank2.xls 2/22/2008











Chicago Metropolitan Agency for Planning
CMAQ Cost Increase Analysis
TIP ID: 08-02-0008

Description: Roosevelt Road Sidewalk From Ardmore  to Michigan

Ranking Computation

2002 Approved 2005 Request 2008 Request

Tons VOC eliminated 0.4852             0.4852           0.4852           

Cost 435,000$         694,309$       877,000$       

$/Ton VOC eliminated 896,535$         1,430,970$    1,807,496$    

Rank 7                      10                  11                  

Project Expenses

Federal Share Total Federal % Basis

2002 Approved 348,000$         435,000$       80.0% Approved Projects

2005 Request 555,447$         694,309$       80.0% Letter from Sponsor
2008 Request 701,600$         877,000$       80.0% Letter from Sponsor

Increase Amount 146,153$         182,691$       

08-02-008 revised rank.xls 2/21/2008



ID Facility to be Improved Total $ Fed $ $/Ton Voc Select

Pedestrian Facilities

1 BP0357 Palatine-US14/Northwest Highway Transit Access Sidewalk $200,000 $180,000 $97,281 $180,000
2 BP0868 Villa Park-South Villa Avenue Sidewalks From Madison Street to IL38/Roosevelt Road $308,000 $246,000 $225,077 $246,000
3 BP0416 Northlake-Belle Drive Sidewalks Form Alvin to Hillside Avenue $340,000 $272,000 $248,742 $272,000
4 BP0356 Palatine-Harper College Sidewalks $135,000 $108,000 $260,801 $108,000
5 BP0615 Justice-Archer Road Sidewalk From Cork Drive to 71st Street $385,000 $308,000 $268,490 $308,000
6 BP0359 Hoffman Estates-IL62/Algonquin Road and Ela Road Sidewalks $75,000 $60,000 $376,106 $60,000

7 BP0856 Villa Park-Roosevelt Road Sidewalk From Ardmore Avenue to Michigan Avenue $435,000 $348,000 $896,535 $348,000

8 BP0846 Oakbrook Terrace-22nd Street Sidewalk From IL83 to IL56 $426,000 $341,000 $955,031 $0
9 BP0867 Lisle-US34/Ogden Avenue Sidewalk From Radcliff Road to Ivanhoe Avenue $807,000 $646,000 $1,030,854 $0

10 BP0343 Hanover Park-US20/Lake Street Underpass $1,700,000 $1,200,000 $1,061,019 $0
11 BP0748 East Hazel Crest-171st Street Sidewalk From Wood Street to Ashland Avenue $508,000 $352,000 $1,315,600 $352,000

Project after first cost increase $694,309 $555,447 $1,430,970
12 BP1121 Woodstock-Kishwaukee Valley Road/Jackson Street Sidewalks $285,000 $200,000 $1,749,021 $0

Project after second cost increase $877,000 $701,600 $1,807,496

13 BP1122 Algonquin Township-Algonquin Township Sidewalks $750,000 $600,000 $3,041,538 $600,000
14 BP1117 Greenwood-Greenwood Road Sidewalks From Greenwood Elementary School to West Wonder Lake Road $133,000 $106,000 $95,860,246 $0

Notes:

Hanover Park project funded in 2001; project later withdrawn.

Oakbrook Terrace project funded in FY 2007

Lisle and Woodstock projects not funded in subsequent years

East Hazel Crest project subject to cost increase in 2003.  Revised cost/ton VOC eliminated is $1,589,968.

FY 2002 CMAQ Program

08-02-008 revised rank.xls 2/21/2008











Chicago Metropolitan Agency for Planning
CMAQ Cost Increase Analysis
TIP ID: 08-06-0004

Description: South Villa Ave Sidewalk from Wildwood Ave to Park Blv 

Ranking Computation

2006 Approved 2008 Request

Tons VOC eliminated 0.5635             0.5635           

Cost 219,000$         382,000$       

$/Ton VOC eliminated 388,661$         677,938$       

Rank 4                      9                    

Project Expenses

Federal Share Total Federal % Basis

2006 Approved 175,000$         219,000$       79.9% Approved Projects
2008 Request 305,600$         382,000$       80.0% Letter from Sponsor

Increase Amount 130,600$         163,000$       

08-06-0004 revised rank.xls 2/21/2008



ID Facility to be Improved Total $ Fed $ $/Ton Voc Select

1 BP01062605 CDOT-Walk to Transit - Pedestrian Improvements to Intersections near CTA Rail Stations$965,000 $772,000 $9,783 $772,000
2 BP08062592 Westmont-Miscellaneous Sidewalks $386,016 $308,813 $156,797
3 BP05062607 Brookfield-Pedestrian Bridge over Salt Creek $220,000 $176,000 $222,643 $176,000

4 BP08062572 Villa Park-South Villa Ave Sidewalk from Wildwood Ave to Park Blv $219,000 $175,000 $388,661 $175,000

5 BP10062589 Deerfield-Deerfield Rd Sidewalk $240,790 $192,632 $508,111 $192,632
6 BP07062599 Country Club Hills-Monarch Pedestrian Path $120,000 $96,000 $532,353 $96,000

Project ranking with revised cost $382,000 $305,600 $677,938

7 BP03062608 Des Plaines-Golf Rd Sidewalk from Des Plaines River Rd to Third Ave $197,000 $158,000 $709,630 $158,000
8 BP04062600 Northlake-City of Northlake Sidewalks - Citywide $420,500 $336,400 $950,136 $336,400
9 BP02062594 Northfield-Happ Rd Sidewalks from Willow Rd to Village Limit $154,704 $123,763 $1,485,552 $123,763

10 BP07062604 Country Club Hills-Environmental Trail $206,600 $165,300 $4,578,698
11 BP04062595 Schiller Park-Crystal Creek Ped Bridge and Sidewalk Improvements $171,500 $137,200 $4,733,736 $137,200
12 BP08062606 Wheaton Park District-Union Pacific Pedestrian Overpass $538,311 $430,649 $7,217,172 $430,649
13 BP10062597 Lincolnshire-Half Day Rd Pedestrian Path $394,000 $315,000 $8,282,066
14 BP06062588 Palos Heights-135th St Sidewalk Extension $79,000 $63,200 $11,447,448

Pedestrian Facilities

FY 2006 CMAQ Program

08-06-0004 revised rank.xls 2/21/2008
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1.0 INTRODUCTION 
 
The Congestion Mitigation and Air Quality (CMAQ) Improvement Program is a federally 
funded program of surface transportation improvements designed to improve air quality and 
mitigate congestion. The CMAQ Program was created in 1991 as part of the Intermodal Surface 
Transportation Efficiency Act (ISTEA), and continued in subsequent federal authorizations. In 
northeastern Illinois in an annual cycle, the Illinois Department of Transportation (IDOT) 
administers the CMAQ program upon prior funding approval from the MPO policy committee. 
A wide range of types of projects receive CMAQ funding, including transit improvements, 
shared ride services, traffic flow improvements, demand management, bicycle and pedestrian 
projects, alternative fuels, inspection & maintenance programs, freight services, experimental 
pilots, diesel retrofits and anti-idling facilities. 
 
However, methods for measuring the effects of many CMAQ-funded projects on emissions and 
air quality are limited at present, and few evaluations have been conducted following the 
completion of CMAQ projects to determine whether modeled estimates have been realized.   
 
1.1 Summary of Proposed Study Approaches 
 
This proposed study will result in the quantification of the actual travel behavior impacts, speed 
changes, and emissions impacts of CMAQ projects in northeastern Illinois as the immediate 
outcome of the study and the development and implementation of a methodology to evaluate 
such impacts in the future. CMAQ projects under consideration for this study can be divided 
among four categories: bicycle facilities, pedestrian facilities, signal interconnect, and 
intersection improvement. Following is a summary of the proposed methods.  
� From the comprehensive listing of all CMAQ sponsored projects, the proposed study will 

sample one or two projects from each of the four categories.  
� The quantification of the behavioral impacts of bike and pedestrian facility projects will 

be obtained through survey methodology. A survey will be administered to about 300 
respondents in an intercept interview format, which will focus on participants’ travel 
behavior before and after the funded project. From this, we will determine the actual 
behavioral impacts of each project funded by CMAQ dollars. 

� For the signal interconnect and intersection improvement projects, the study will utilize a 
combination of ground observations (e.g., detector data, if available from IDOT) and a 
traffic micro-simulation model to attempt to estimate speed changes and consequent 
emissions impacts of the selected projects.  

 
1.2 Summary of Deliverables 
 
Deliverables will consist of a final report documenting the data collection activities and analysis 
that will be submitted for review, as well as a complete dataset for subsequent analysis by 
CMAP staff as well as UIC faculty and staff. The final report will include descriptions of survey 
instruments and sampling methods, and an analysis and summary of actual travel and emissions 
impacts. Final presentation(s) will be made to CMAP committees, including, but not limited to 
the CMAQ Project Selection Committee, Transportation Committee, and Programming 
Coordinating Committee. 
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Table 1: Deliverables and description 
 

Deliverables Description 
Research Plan Details of project selection for evaluation. Description 

of field data intercept survey design and sampling plan 
for bike/ped projects and coding, calibration and 
validation of traffic microsimulation for signal 
interconnect and intersection improvement project.  
Timeline and all other deliverables. 

Methodological Report Documentation of the field work on intercept survey 
data collection for evaluating bike-ped projects and 
detector data collection and population/validation of the 
traffic microsimulation model for evaluating signal 
interconnect and intersection improvement projects. 
Report will also include details of actual field work 
schedules, response rates and revisions to the research 
plan taken in the field. 

Clean, reduce and deliver data to 
CMAP staff 

Deliver field data from interviews and ground counts to 
CMAP. 

Final Report with Results Report summarizing and analyzing the actual impacts 
on travel behavior of each type of project. 

Final Presentations Present results to CMAP staff . 
 
 
2.0 PROPOSED SCOPE OF SERVICES 
 
TASK 1: DEVELOP RESEARCH PLAN AND COLLECT FIELD DATA  
 
Task I will utilize strategies to sample projects from the four different CMAQ projects under 
consideration, provide CMAP with a detailed evaluation plan and, upon receipt of approval, 
proceed to implement the evaluation design.   
 
TASK I.A: Design intercept surveys and analysis method for bicycle and pedestrian projects to 
be evaluated: An evaluation of the travel behavior impacts of CMAQ-funded bike and 
pedestrian facility projects will involve two major components: firstly, selection of a 
representative sample of CMAQ funded bike and pedestrian projects and secondly, development 
of an intercept survey to quantify travel behavior impacts of the selected projects.  
 
As a result of the first planning activity, a sample of up to six CMAQ bicycle and pedestrian 
facility projects will be selected for evaluation. The project selection criteria will be developed 
jointly with CMAP staff and after the completion of a literature review.  
 
A sample of about 300 Chicago-area residents will participate in intercept interviews, wherein 
they will be queried about their actual travel behavior changes due to the selected CMAQ 
projects. We expect to obtain estimates of trips that were diverted from other modes due to the 
facilities or new trips generated as a result of the bike and pedestrian facilities. 
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Task I.B: Design detector data collection and operationalization of a traffic microsimulation 
model for the purpose of evaluating signal interconnect and intersection improvement CMAQ 
projects: 
With assistance from IDOT in supplying detector data, we will determine the level of effort that 
will be required to operationalize a traffic simulation models (CORSIM and/or VISSIM) to 
estimate speed changes of selected signal interconnect and intersection improvement projects.   
 
TASK I.C: Develop a timeline for field work, modeling, data analysis, report and final 
presentations.  Upon completion of the previous tasks, we will develop a realistic timeline for 
subsequent activities (field work, data analysis, report and final presentations) that will take 
account the complexity of the tasks in view of the budgetary constraints. 
 
Task I.D: Submit Research Plan to CMAP:  The research plan will be submitted to CMAP for 
comments. Any potential revisions will be incorporated into the final plan before fieldwork 
activities begin. 
 
Task I.E: Implement fieldwork portion of the plan: Upon acceptance of the research plan by 
CMAP, implement fieldwork portion of the plan according to the established timeline.  Once 
accepted by the study Technical Review Panel, the research plan developed in previous tasks 
will serve as the ‘blueprint’ for fieldwork activities according to the established timeline.  SRL 
will have the primary responsibility for this part of the study. 
 
SRL will facilitate a total of about 300 intercept interviews.  Participants aged 18 and older will 
be interviewed on location in the field within the City of Chicago. Based on discussions with 
CMAP, this sample may be stratified by one or more variables such as geographic area or 
respondent race/ethnicity.  SRL will administer a short screener to identify potential participants. 
As mentioned earlier, the content of the structured interview and guide will be constructed by 
UTC in collaboration with SRL and CMAP.  Responses will be recorded by the interviewer on 
paper forms, which will be entered into a machine-readable data file. 
 
Deliverables: A Research Plan of proposed scope of services and final dataset for analysis by 
CMAP staff and UIC faculty and graduate research assistants. 
 
Task I.E: Implement detector data and traffic microsimulation model 
With assistance from IDOT, we will collect detector data on volumes and occupancies from 
control detectors on arterials where the intersection improvement and signal interconnect 
projects were implemented. Speed data will also be measured at these intersections. The ground 
observation data will be divided into two subsets.  The detector data will be used as input into a 
traffic microsimulation model (either CORSIM and/or VISSIM) to estimate speed changes of 
selected signal interconnect and intersection improvement projects.  The observed data will be 
used to calibrate and validate the simulation runs.  From the microsimulation model output, we 
will be able to quantify intersection measures (e.g., speed change, delay, idling) due to 
intersection improvements and signal interconnect projects.  
 
TASK II: DATA ANALYSIS AND REPORTS 
 
Task II.A: Provide a Methodological Report: A methodological report documenting the field 
work on intercept survey data collection for evaluating bike-ped projects and detector data 
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collection and population of the traffic microsimulation model for evaluating signal interconnet 
and intersection improvement projects will be developed. The report will include details of actual 
field work schedules, response rates, revisions to the research plan taken in the field, and any 
other information necessary to assess the quality of the data collected will be provided to CMAP.  
The report will clearly describe activities undertaken during the pretest and actual survey 
period.1  All details of the microsimulation design will also be included. 
 
Task II (A.i): Data Entry and Reduction: Enter and analyze data; provide a dataset that can be 
used by CMAP staff for subsequent analyses.  SRL’s Data Reduction Section will be responsible 
for coding and cleaning all interview data.  Using CASES software developed at the University of 
California, Berkeley, data entry programs (with range and inter-item consistency checks) are 
prepared for all studies. After the data collection period, staff members produce and run cleaning 
programs on closed-ended variables and produce composite variables as necessary. They also 
produce standardized documentation and SAS or SPSS program setups to facilitate analysis. 
 
In order to construct a rectangular output file for analysis, the CASES system produces a code 
book from the questionnaire text file that specifies all questions to be included in the data set, 
their valid answer categories, their relative positions within the data set, and the logic underlying 
skipping or branching from question to question. Responses to closed-ended (precoded) 
questions are transferred directly from the verbatim interview file to their designated positions in 
the rectangular data set, in correspondence to the branching logic of the questionnaire. 
Commented answers (i.e., responses to closed-ended questions that the respondent has qualified 
by including a comment) are flagged and reviewed for possible recoding before being transferred 
to the rectangular data set. Where there are open-ended questions to be coded (including "other-
specify" answers), responses will be transferred from the interview verbatim file to interim 
coding files.   
  
SRL performs a differential back-up of all modified data files nightly and a full system back-up 
weekly. Back-ups are stored off-site in a secure location in another University department. Thus, 
all project-related data files will be protected from accidental loss throughout the course of the 
study. 
 
Task II (A.ii): Deliver Data to CMAP Staff: The interview data and microsimulation codes will 
be delivered along with relevant documentation, to CMAP staff for further analysis. 
 
Task II (A.iii): Data Analysis: In this task, we will analyze the data collected using various 
statistical methods, such as discrete choice and other statistical models and other knowledge 
discovery technologies, to find novel impacts. We will provide CMAP with a copy of the data set 
and documentation for subsequent analysis. The results of traffic microsimulation modeling will 
also be included at this stage. 
 
Task II.B: Final Report and Presentations: Complete a report summarizing and analyzing the 
actual impacts on travel behavior of each type of project. Prepare a presentation of the report for 
use before CMAP committees. 
 

                                                 
1 A methodological report is prepared subsequent to all SRL data collection activities.  Copies of prior 
methodological reports are available upon request to SRL. 
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All data analysis activities will be fully documented in a final report. The travel impacts on travel 
behavior of each type of project analyzed in the study will be clearly discussed and summarized. 
Upon acceptance of the final report by CMAP, a presentation will be prepared to showcase the 
findings from the study to CMAP committees. 
 
Deliverables:  (a) A methodological report documenting the data collection and traffic 
microsimulation activities. ( b) Report analyzing and summarizing actual travel impacts and 
traffic impacts; and (c) Final presentation(s) to CMAP committees, including, but not limited to 
the CMAQ Project Selection Committee, Transportation Committee, and Programming 
Coordinating Committee. 
 
3.0 BUDGET 
 
The budget is given in the next page. The project, with a start date of 02/15/08, will cost 
$122,304.00. 
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Proposed Budget 
Project Name Post-Implementation Eval. Of Emissions Benefits of CMAQ Projects
Project Period 03/01/08 to 12/31/08
Principal Investigator Piyushimita (Vonu) Thakuriah
Sponsor CMAP

Monthly No of Sponsor Project
Description % Rate Months Cost Match Budget

Personnel
Faculty/Acad. Prof. Salaries
Thakuriah, P.(summer) 8,843.00 0.5 4,422 4,422
Lin, J. (summer) 8,600.00 0.5 4,300 4,300
Metaxatos, P. 6,500.00 0.82 5,330 5,330

0 0

0 0
Course Buyout 0 0
Total Faculty/Acad. Prof. Salaries 14,052 0 14,052
Fringes Faculty/Acad. Prof. Salaries 0.3419 4,804 0 4,804

Other Faculty/Acad. Prof
0 0
0 0
0 0

Fringes Other Faculty/Acad. Prof. Salaries -               0 -           

Research Assistant Salary
RA #1 (no tuition remission charged) 50% 1,900.00 3 5,700 5,700
RA #1 fall 50% 1,900.00 4.5 8,550 8,550

0 0
0 0
0 0
0 0

14,250 0 14,250
Tuition Remission (charged on fall appt.) 0.42 3,591 0 3,591
Fringes Research Assistant 0.0233 332 0 332

Sub Total - Personnel
Total Salary 28,302 28,302
Total Fringes 5,136 5,136
Tuition Remission 3,591 3,591
Total Personnel 37,029 0 37,029

Non Personnel
Travel 400 400
Conferences/Meetings/Workshops 1,000 1,000
Other General Services 0
Postage/Mailing 0
Publications/Printing 0
Supplies/Materials 330 330
Subgrant to SRL 40,000 40,000
Equipment (if <$500, include in direct cost) 0
Total Non Personnel 41,730 0 41,730

SubTotal - Direct Costs 78,758 0 78,758
Subcontractor (if >$25,000, exclude from direct cost) 0
Equipment (if >$500, exclude from direct cost) 700 700
Indirect (if 57% exlude tuition remission) 0.57 42,845 42,845

0

Grand Total Budget 122,304 0 122,304
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